

DEPARTMENT OF EDUCATION DIVISION OF NORTHERN SAMAR Procurement Monitoring Report- Infrastructure as of 2022

Month	Procurement Program/Project	Brief description of Program/Project	End-User	Mode of Procurement				
					Pre-Proc Conf	Ads/Post of ITB	Pre-bid Conference	Eligibility Check
BID ON: MARCH 7, 2022	BEFF=REPAIR2022-RVIII-NS-LOT1	Repair and Rehabilitation of Various School Buildings	ALEJANDRO ES ALLEN, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT2	Repair and Rehabilitation of Various School Buildings	BASUD ELEM SCHOOL BIRI, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT3	Repair and Rehabilitation of Various School Buildings	JUBANG ELEM SCHOOL CAPUL, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT4	Repair and Rehabilitation of Various School Buildings	AGUADA ELEM SCHOOL ROSARIO, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT5	Repair and Rehabilitation of Various School Buildings	PILAR ELEM SCHOOL DALUPIRIT, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT6	Repair and Rehabilitation of Various School Buildings	DALUPIRIT ELEM SCHOOL SAN ANTONIO, N. SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT7	Repair and Rehabilitation of Various School Buildings	TUBIGDANAO ELEM SCHOOL SAN JOSE, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT8	Repair and Rehabilitation of Various School Buildings	P. TINGZON ELEM SCHOOL, SAN JOSE, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT9	Repair and Rehabilitation of Various School Buildings	TARNATE ELEM SCHOOL, SAN VICENTE, N. SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT10	Repair and Rehabilitation of Various School Buildings	LIBERTAD ELEM SCHOOL, VICTORIA, N. SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT11	Repair and Rehabilitation of Various School Buildings	CAN MARIA ELEM SCHOOL LAPINIG, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT12	Repair and Rehabilitation of Various School Buildings	PIO DE PILAR ELEM SCHOOL LAPINIG, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022
	BEFF=REPAIR2022-RVIII-NS-LOT13	Repair and Rehabilitation of Various School Buildings	BURGOS ELEM SCHOOL MAPANAS, NORTHERN SAMAR	Public Bidding	Feb 9, 2022	Feb 14, 2022	Feb 22, 2022	Mar. 7, 2022

Actual Procurement Activity							DELIVERY COMPLETION	Source of Funds	ABC (PhP)	Contract Cost (PhP)	Pre-Proc Conference	
Sub/Open of Bids	Bid Evaluation	Post Qualification	WINNING BIDDERS	Notice of Award	Contract Signing	Notice to Proceed			Total (Capital Outlay)	Total (Capital Outlay)		
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	MARCARP ENG'NG DEVELOPERS & SUPPLIES	June 13, 2022	June 21, 2022	June 27, 2022		BEFF	3,066,839.48	1,597,836.82	Feb 9, 2022	
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	ARKOUZ BUILDERS & SUPPLY	June 13, 2022	June 21, 2022	June 27, 2022		BEFF	1,105,801.04	1,082,734.95	Feb 9, 2022	
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	L.A CIVIL ENG'NG CONSTRUCTION	June 13, 2022	June 21, 2022	June 27, 2022		BEFF	3,170,388.97	3,138,734.99	Feb 9, 2022	
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	SIERRA CONSTRUCTION	June 13, 2022	June 21, 2022	June 27, 2022		BEFF	1,239,468.89	1,178,240.74	Feb 9, 2022	
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	FAILED BIDDING						BEFF	1,130,220.13		
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	FAILED BIDDING						BEFF	727,293.74		
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	AL CONSTRUCTION & SUPPLY	June 13, 2022	June 21, 2022	June 27, 2022		BEFF	1,229,210.68	1,207,079.63	Feb 9, 2022	
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	R.M CHIA CONSTRUCTION & SUPPLY	June 13, 2022	June 21, 2022	June 27, 2022		BEFF	1,098,757.86	1,086,524.62	Feb 9, 2022	
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	GRINDER CIVIL ENG'NG	June 13, 2022	June 21, 2022	June 27, 2022		BEFF	972,957.05	3,908,849.98	05/05/2021	
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	ANT'S CONSTRUCTION	June 13, 2022	June 21, 2022	June 27, 2022		BEFF	2,198,908.96	2,081,984.66	05/05/2021	
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	RAZUEL CONST. & SUPPLY						BEFF	1,126,886.22		
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	JCAD ENG'NG. & SUPPLY						BEFF	1,211,740.89		
Mar. 7, 2022	Mar 8-9, 2022	Mar 10-11, 2022	JORIZSON CONSTRUCTION						BEFF	1,289,758.13		